SLTTH lr_-.'_u: Tl _hm

SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending December 19", 2003 Gltrans
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 44% Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 34% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week | Total to Date | Project Total | Percent Complete
FOUNDATIONS
Footing Boxes Set 0 12 28 46.43%
Piles Driven 0 65 160 40.63%
PRECAST YARD
Panels Poured 6 169 876 19.29%
Segments Poured 4 76 452 16.81%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Construction of pier table falsework
Pier 15E — Flood cell and remove coffer dam
Pier 14E — Install access casing forms
Pier 13E — Form access casing
Pier 12E — Set pier forms
Pier 11E — Place footing rebar and form top slab
Pier 10E — Pour piles and set column rebar
Pier 09E — Finish welding plates and prepare to pour concrete inside box
Pier O8E — Pile head connection welding
Pier 07E — Start cutting slots for pile head connection welding
Pier O6E — Initial pile clean out
Pier O5E — Splice and drive piles
Pier 4E and 3E — Cure and strip concrete for perimeter wall of footing while on barge at Berth 7
Pier 16W — Complete structure excavation and place bedding
Pier 15W — Install coffer dam

PRECAST YARD (Stockton)
=  Six panels scheduled to be cast
= Three segments scheduled to be cast
=  Continuing to assemble and load test the SLEDs



W2 (04-0120C4) Resident Engineer: Pedro Sanchez

Time Elapsed — 67% Est. Date of Completion — May 28", 2004
Structure Work Complete — 47% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Placed cooling pipes and more rebar. Installed Mac alloy bars and grounding cable.
=  W2W - Placed more rebar. Lowered the anchorage plate into the hole. Installed drainage pipe.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  W2E - Pour and cure footing.
=  W2W - Install the anchorage plate and Mac alloy bar. Place more rebar.

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 57% Est. Date of Completion — June 19", 2004
Complete — 40% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% COMPLETE
SUBSTATION
=  30% COMPLETE
Finish curing interior wall forms, additional concrete pour
Strip interior wall forms, additional concrete pour
Strip rock pocket area forms
Begin setting outside wall forms, concrete pour
= Begin placing wall rebar, concrete pour
UTILITY RELOCATION
= 7% COMPLETE
= No work scheduled until after concrete pour #3

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

= Finish setting outside wall forms, concrete pour #3

= Finish placing wall rebar, concrete pour #3

= Begin double up wall forms, concrete pour #3

= To “double up” a wall form means to place the second side. The first side of the wall

form goes up followed by placement of rebar. After the rebar placement the second
side of the wall goes up, which is termed “doubling up.”

UTILITY RELOCATIONS
=  No work scheduled until after Concrete Pour #3

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 88% Est. Date of Completion — February 6, 2004
Complete — 72%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Place rebars for stems, caps, and girders for canopy
= Partially completed structure backfill for the retaining wall
= Backfill and build up ramp at Station 10+20

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Install vaults EPB 12-14
= Restore existing support galvanized channel of the tie back system at CMU wall
= Remove concrete footings and columns for canopy due to design conflicts with S-S Detour contract
=  Continue backfill for the temporary road
= Excavate and place conduits along M2 line

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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